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Site Ham*:
Date:
Subject:
Location:

Pollutant:
Occurrence Date:
Environmental Media affected:
Severity:
Quantity Discharged:
Category:
Source:

Region:
Latest POLREP:

Vest Bank
13 October 1969
POLREP 110 - Removal Action
Site 195
West Bank of the Merrimack River
Nashua, New Hampshire
Asbestos
1960's
Land, water, air
Potentially - Major
Unknown
Onshore/Non-transportation
Dumping of asbestos waste
materials by Johns-Manville
U.S. EPA Region I
POLREP 9 - February 10, 1989

U.S. ENVIRONMENTAL PROTECTION AGENCY
On-Scene Coordinator (OSC):
Paul R. Groulx (Lexington, MA)
W. Randy Rice (Lexington, MA)

Technical Assistance Team Member:
Molly Elder Boich (Burlington, MA)

U.S. ARMY CORPS OF ENGINEERS
Project Engineer:
Paul Battista (Nashua Field Office)
Robert Marshall
Fort Devens, Avon, MA

Project Manager:
Tony Riccio (Waltham, MA)

I. Background:

(617) 860-4308
(617) 860-4623

(617) 229-6430

(603) 886-5124
(603) 886-1539
(508) 772-0159

(617) 647-8605

The West Bank asbestos waste site is situated in Nashua, New
Hampshire, along the Merrimack River (Tax map reference #24, lot
#18). The site is located immediately downstream of Taylor's Fall
Bridge on Route 101A, lying to the south of Hollis and Crown
Streets. The property is owned by the City of Nashua, and is
utilized by the U.S. Army Corps of Engineers (ACOE) as a flood
control dike area. The site consists of a 25 foot slope extending
approximately 1,000 feet along the west shore of the Merrimack
River. Asbestos plate board, intermixed with baghouse waste, is
fully and partially exposed from below the waterline to the top
edge of the slope.



The removal action is being managed by the U.S. ACOE under an
interagency agreement (IAG) with the U.S. Environmental Protection
Agency (EPA). Two other sites in Nashua, Mew Hampshire are
included in the same U.S. ACOE asbestos abatement project
solicitation # DCAW33-89-B-Q01Q. These other two sites, referred
to as the Pine/Novell Street and Oakland Street sites, are being
documented in separate pollution reports.

II. Actions Taken:

Feb 07, 1989 - Bids Closing/Opening at 1400 hours
Location: U.S. ACOE Building 111

424 Trapello Road, Waltham, HA

May 04, 1989 - Removal contract awarded to R. Zoppo Company, Inc.,
of Avon, Massachusetts.

Jun 01, 1989 - OSC met with Nashua, New Hampshire official to
review landfill disposal agreements.

Jun 13, 1989 - OSC attended on-site preconstruction meeting with
ACOE personnel and Zoppo Construction Co.
representative to review upcoming site activities.

Jul 17, 1989 - Construction began at the Pine/Nowell Site in
Nashua. OSC met with local community officials to
inform them of upcoming activities at West Bank and
other sites.

Aug 28, 1989 - ACOE requested extension of IAG to extend IAG
Project/Budget period from 8/30/89 to 7/31/90.

ACOE and Zoppo conducted a preparatory inspection
for clearing of West Bank Site. Industrial
hygienist from Cashins Associates (hired by Zoppo)
is on-site. Preabatement air sampling conducted by
industrial hygienist to determine background air
quality.

Sep 6, 1989 - "Press Day" held at the West Bank Site for
government officials and the media. Persons present
included U.S. EPA Deputy Regional Administrator,
Paul G. Keough; City of Nashua Mayor, James W.
Donchess; Special Assistant to the Mayor, Joseph
Freeman; U.S. ACOE Chief of Construction Division,
Dick Carlson; U.S. ACOE Project Manager, Tony
Riccio; U.S. ACOE Project Engineer, Paul Battista;
U.S. ACOE Public Affairs Officer, Sue Douglas; NH
Department of Environmental Services (DES) Waste
Management Engineer, Dan Speer; DES Public
Information Coordinator, Chuck Knox; and other
government representatives.



Sep 14, 1989 - Decontamination trailer moved from Oakland Avenue
Site to West Bank Site.

Sep 15, 1989 - Barricade tape and warning signs posted. Access
ramp over dike to construction area constructed.

Sep 18, 1989 - OSC held safety meeting with ACOE and Zoppo to brief
them on the new CERCLA regulation regarding OSHA and
EPA responsibilities of hazardous waste sites. The
regulation took effect on 9/23/89. Industrial
hygienist began daily air monitoring program.
Clearing and grubbing of the slope began. Stumps
and root systems left undisturbed.

Sep 19, 1989 - First batch of air sample results from 9/18/89 were
received. Total fibers per cubic centimeter ranged
from .00225 to .00783 on four samples. Total
suspect fibers ranged from .00161 to .00336 F/cc.
All sampling results were well below the 8 hour Time
Weighted Average (TWA) for airborne concentrations
of asbestos fibers to which any worker may be
exposed. The 8 hour TWA is 0.2 F/cc.

Sep 20, 1989 - Clearing continued. Gravel fill (soil) began to be
placed over exposed asbestos on the slope. No
asbestos or contaminated soils expected to be
transported or disposed off site.

Due to conflict in survey data an additional river
bottom survey was required. Survey team hired by
Zoppo arrived on-site and was briefed by ACOE
representative. ACOE informed survey team they
cannot enter the exclusion zone without the 40 hour
OSHA training requirement. Surveyors tell ACOE they
were not aware of contamination and left the site.

Sep 21, 1989 - Clearing completed.

Sep 25, 1989 - Asbestos caverns were covered with gravel fill.

Sep 28, 1989 - OSC conducted site inspection. Additional river
bottom survey conducted. Based on data from this
river bottom survey, more fill required. Additional
costs expected as a result.

Sep 29, 1989 - Two TAT members conducted site inspection for the
U.S. EPA. The toe of slope had begun to be
constructed with stone bedding and rip rap on the
northern end of the bank. Asbestos visible along
the bank.



Oct 03, 1989 - TAT member conducted site inspection for the U.S.
EPA and met with ACOE and Zoppo Construction
representative to discuss status and schedule of
project. Construction expected to continue for four
to six weeks. Water quality of the river did not
appear to be adversely affected by construction
activities.

Oct 06, 1989 - TAT member conducted site inspection for the U.S.
EPA. Visible baghouse wastes identified near the
top of the slope toward the southern end of the
bank. Based on conversation with OSC, Zoppo agreed
to cover exposed material.

Oct 10, 1989 - TAT member and OSC conducted site inspection.
Additional gravel fill spread over exposed asbestos
toward the southern end of the bank but baghouse and
tile asbestos are still visible. The length of the
dike was inspected for visible asbestos. Small
fragments of asbestos observed along the dike,
access ramp, and side of the paved road.

Oct 13, 1989 - TAT member conducted site inspection for the U.S.
EPA. Additional gravel fill spread over southern
end and baghouse asbestos no longer visible. Small
asbestos fragments still observed along dike, access
ramp, and southern end of slope. Asbestos fragments
on side of paved road were removed. Stone bedding
and rip rap cover approximately one half of slope.

III. Future Actions:

The transition area (key) on the southern end is expected to be
excavated in mid-November. Excavation area will be inspected for
presence of asbestos to determine if asbestos may extend southward
off-site.

- Continue to extend toe of slope with stone bedding and rip rap
and cover slope with gravel fill.

- Top soil and seed slope.

- Rake and seed dike.

- Dismantle trailers and return site to original condition.



IV. Funding Status:

U.S. EPA obligated an additional $100,000 to this site, increasing
the TOTAL PROJECT CEILING TO $750,000.

Financial Data:

DOCUMENT
CONTROL NUMBER
Z30006
ER0028

ACCOUNT NUMBER
7QfAlANE95
8TFA1ANE95

TOTAL PROJECT CEILING

DOLLAR AMOUNT
$507,000
$100,000
$103,000
$ 40,000

$750,000

COST ALLOCATION
US Army COE
US Army COE
TAT
Intramural

CASE PENDS:

Paul R. Groulx, On-Scene Coordinator


